


Highest Highest 
Priority Priority 
Projects from Projects from 
““Immediate Immediate 
ActionAction””
CategoryCategory

Immediate 
Action

All Others



Highest Priority Project StatusHighest Priority Project Status

Underway (KH)E-Pump Station 34

Complete, RehabilitatedH-McCumber’s Ditch Outfall

Complete, RehabilitatedL-Mineral Springs Interceptor

Underway (KH)A-Northeast Interceptor (NEI)

CompleteJ-Downtown Sewers Contributing to PS9

CompleteF-Pump Station 11

Underway (CDM)I-Front Street Interceptor 

Underway (CDM)M-Outfall South of Greenfield Lake to PS14

Underway (CDM)K-Downtown Sewershed 11

Underway (CDM)G-Burnt Mill Creek Outfall

Underway (CDM)D-PS10 Force Main

Underway (CDM)C-PS12 Force Main

Underway (CDM)B-River Road Force Main

Investigation StatusProject ID – Name



Project B:Project B:
River RoadRiver Road
Force MainForce Main

18,500 feet18,500 feet

2020-- and 24and 24--
inch Pipeinch Pipe

PCCP and PCCP and 
DIPDIP



Project C:Project C:
Pump StationPump Station
12 Force Main12 Force Main

5,300 feet5,300 feet

2020--inch DIPinch DIP 5,300 Feet5,300 Feet



Project D:Project D:
Pump StationPump Station
10 Force Main10 Force Main

5,300 feet5,300 feet

3030--inch DIPinch DIP

Elevated Elevated 
Over Smith Over Smith 
CreekCreek



Ultrasonic Investigations of Ductile Iron Pipe 
Were Performed to Identify Corrosion 
Problems



Pipe Coupons Provide Ultrasonic Pipe Coupons Provide Ultrasonic 
Calibration and Corrosion VerificationCalibration and Corrosion Verification



Gravity Sewer InvestigationGravity Sewer Investigation

Manhole and Manhole and 
Zoom Zoom 
Camera Camera 
InspectionInspection



Project G:Project G:
Burnt Mill Burnt Mill 
Creek OutfallCreek Outfall

3,100 Feet3,100 Feet

4848--inch inch 
RCP/DIPRCP/DIP

18 Manholes18 Manholes



Project K:Project K:
Downtown Downtown 
Sewer Sewer 
Contributing Contributing 
to PS11to PS11

1,300 Feet 61,300 Feet 6--
inchinch

25,600 Feet 825,600 Feet 8--
inchinch

500 Feet 10500 Feet 10--
inchinch

1,400 Feet 121,400 Feet 12--
inchinch

131 Manholes131 Manholes



Project M:Project M:
Outfall to Outfall to 
PS14 South PS14 South 
of Greenfield of Greenfield 
LakeLake

7,500 Feet7,500 Feet

1212--inch VCPinch VCP

30 Manholes30 Manholes



Project I:Project I:
Front Street Front Street 
InterceptorInterceptor

3,400 Feet3,400 Feet

15 & 1815 & 18--inch inch 
VCP/RCP VCP/RCP 

15 Manholes15 Manholes



Current Phase 2 Status and Schedule:Current Phase 2 Status and Schedule:

Completed Field Investigation of High Priority Completed Field Investigation of High Priority 
ProjectsProjects

Analyzing Results and Preparing ConclusionsAnalyzing Results and Preparing Conclusions

Present Results and Conclusions to Council Present Results and Conclusions to Council 
next weeknext week

Draft report in November with Draft report in November with 
recommendations and costsrecommendations and costs

Update to Council with recommendations and Update to Council with recommendations and 
costs in Decembercosts in December


